Rpt-ID: RCPESPRJ Georgia Date: 10/12/2015
User: krender Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0020 Pay Period: 09/04/2015

to 10/07/2015

Contract Location: Time Allowed: 2007 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 979  Days
Percent Time: 48.78
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. 0. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $8,866,851.33 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $6,354,170.35

Percent Complete 24.66%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,487,388.18 $8,018,444.06 $5,984,807.41 29.49% $509,373.88
351135- $379,463.15 $379,463.15 $369,362.94 2.66% $2,059.61

Chief Engineer
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09/04/2015
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Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,741,501.77

Prev to Date
$1,594,565.57

$435,375.38 $398,641.32
$2,176,877.15 $1,993,206.89
$325,703.62 $0.00
$2,502,580.77 $1,993,206.89
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,502,580.77 $1,993,206.89

Total Payable:

This Estimate

$146,936.20
$36,734.06
$183,670.26
$325,703.62
$509,373.88
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$509,373.88
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0020 Pay Period: 09/04/2015
to 10/07/2015

Project Number: 351135- CR723/FOREST HILL ROAD @ SABBATH CREEK N

Federal State Project Number: BRMLB-3213-00(005)

Total to Date Prev to Date This Estimate
Participating $8,080.17 $6,432.48 $1,647.69
Non-Participating $2,020.04 $1,608.12 $411.92
Total Earnings $10,100.21 $8,040.60 $2,059.61
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $10,100.21 $8,040.60 $2,059.61
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,100.21 $8,040.60
$2,059.61

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 10/12/2015
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Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0020 Pay Period: 09/04/2015
to 10/07/2015
Project Number 351130-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 2,893.010
19.380 588.330
3,481.340 $11,401.84 $67,468.37
0105 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 247.000 .000
591.430 187.809
187.809 $111,075.88 $111,075.88
0115 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 120.000 5.200
159.370 15.155
20.355 $2,415.25 $3,243.98
Category Amount: $124,892.97 $181,788.23
Category Number: (0020 DRAINAGE
0240 668-1100 CATCH BASIN, GP 1 EA 103.000 19.250
2328.290 .750
20.000 $1,746.22 $46,565.80
Category Amount: $1,746.22 $46,565.80
Category Number: 0050 EROSION CONTROL
0385 163-0240 MULCH TN 130.000 54.433
253.690 2.214
56.647 $561.67 $14,370.78
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 8,940.000
1.080 180.000
9,120.000 $194.40 $9,849.60
0460 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 50.000 50.222
35.560 .000
50.222 $.00 $1,785.89
0470 700-6910 PERMANENT GRASSING AC 10.000 .661
1071.130 118
779 $126.39 $834.41



Rpt-ID: RCPESPRJ Georgia Date: 10/12/2015
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Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0020 Pay Period: 09/04/2015
to 10/07/2015
Project Number 351130-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0475 700-7000 AGRICULTURAL LIME TN 5.000 .003
135.300 .000
.003 $.00 $0.41
0485 700-8000 FERTILIZER MIXED GRADE TN 1.000 101
507.380 .048
149 $24.35 $75.60
0495 716-2000 EROSION CONTROL MATS, SLOPES SY 3,600.000 3,198.833
1.080 728.056
3,926.889 $786.30 $4,241.04
Category Amount: $1,693.11 $31,157.73
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0510 670-1060 WATER MAIN, 6 IN LF 575.000 205.330
73.290 25.000
230.330 $1,832.25 $16,880.89
0520 670-1120 WATER MAIN, 12 IN LF 690.000 427.000
124.030 17.500
444.500 $2,170.53 $55,131.34
0550 670-9710 RELOCATE EXIST FIRE HYDRANT EA 12.000 7.000
6088.500 2.000
9.000 $12,177.00 $54,796.50
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 971.500
124.030 .000
971.500 $.00 $120,495.15
0580 668-3300 SAN SEWER MANHOLE, TP 1 EA 17.000 19.000
1522.130 .000
19.000 $.00 $28,920.47
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Estimate Summary By Project
Estimate Number: 0020

Contract ID: B14433-12-000-0

Georgia Date: 10/12/2015

Pay Period: 09/04/2015

to 10/07/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0585 668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL LF 23.000 11.750
253.690 1.750
13.500 $443.96 $3,424.82
0590 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL: LF 40.000 59.332
338.250 .000
59.332 $.00 $20,069.05
Category Amount: $16,623.74 $299,718.22
Category Number: 0080 ROADWAY LIGHTING
0670 681-3600 LIGHTING STD, SPCL DESIGN EA 17.000 .000
5075.000 .000
.000 $.00 $0.00
TYPE B
0675 681-6246 LUMINAIRE, TP 2, 250 W, HP SODIUM EA 137.000 .000
1339.800 .000
.000 $.00 $0.00
0710 681-3600 LIGHTING STD, SPCL DESIGN EA 60.000 .000
5582.500 .000
.000 $.00 $0.00
TYPEA
Category Amount: $0.00 $0.00
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0870 660-0804 SAN SEWER PIPE, 4 IN, DUCTILE IRON LF 708.000 17.000
62.020 8.000
25.000 $496.16 $1,550.50
0970 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 1,670.000 65.500
50.740 11.250
76.750 $570.83 $3,894.30
0995 660-0012 SAN SEWER PIPE, 12 IN, PVC LF 560.000 563.000
129.670 .000
563.000 $.00 $73,004.21
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0020

Date: 10/12/2015

Page 7 of 8

Pay Period: 09/04/2015
to 10/07/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
1000 660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON LF 410.000 246.500
135.300 278.250
524.750 $37,647.23 $70,998.68
1030 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 126.000 131.400
69.730 .000
131.400 $.00 $9,162.52
Category Amount: $38,714.22 $158,610.21
Category Number: (0010 ROADWAY
9050 150-1000 TRAFFIC CONTROL - LS .000 463
238751.240 .000
463 $.00 $110,541.82
STP00-3213-00(003)
Category Amount: $0.00 $110,541.82

Project Total Amount:

$183,670.26

$2,176,877.15
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0020 Pay Period: 09/04/2015
to 10/07/2015

Project Number 351135-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 DRAINAGE STRUCTURE
0005 500-3101 CLASS A CONCRETE CcY 539.000 13.980
575.150 3.581
17.561 $2,059.61 $10,100.21
Category Amount: $2,059.61 $10,100.21
Project Total Amount: $2,059.61 $10,100.21



